



Updated:
April 2017

Data Dashboard Key	
	Completed
	Ahead
	On Schedule
	Behind

Health Improvement Partnership-Cuyahoga Data Dashboard

Clinical Health and Public Health	Lead Organization/ Person(s)	Expected Completion Date	Actual Completion Date	2 nd Half 2016	1 st Half 2017	2 nd Half 2017	1 st Half 2018
Objective 1							
Develop an integrated system to conduct future coordinated, comprehensive countywide community clinical and behavioral health assessment to identify priority focus area(s) through a clinical care and public health multi-stakeholder partnership.		12/31/2018		✗			
Major Activities							
Develop a compelling message (business/value proposition case – for diverse audiences, including a communication plan) and messengers to identify and recruit potential stakeholders (thorough evidence review of other PH-CC endeavors to identify best practices around a coordinated CHA – possibly at state level)	Gullett/Craciun/Frank/Stange	12/31/2018		✓	✓	✓	✓
Review 2014 IRS guidelines around community health assessment requirements, including coordination of hospital systems with local public health entities	Craciun/Golembiewski	12/31/2018		✓	✓	✓	✓
Identify alternate strategies for conducting CHA	Frank/HPIO	12/31/2018		✓	✓	✓	✓
Identify and recruit stakeholders with ability to make decisions on behalf of their organization regarding CHA		12/31/2018		●			
Engage state level public health leaders for inclusion of coordinated community health assessments in SHIP(synchronization of assessment cycles)	Allan/Craciun/Gullett/Hospital representation (Misak/Gartland)	12/31/2018		✓	✓	✓	✓

Clinical Health and Public Health		Lead Organization/ Person(s)	Expected Completion Date	Actual Completion Date	2nd Half 2016	1st Half 2017	2nd Half 2017	1st Half 2018
Commitment for coordinated CHA from stakeholders (Develop charter, commitment form, and common language) –if state-wide policy changes do not mandate change in timeline and coordination within a certain geographical area			12/31/2018		✗			
Develop plan with coordinated stakeholders on establishing the new system			12/31/2018		●			
Establish PH/CH coordination to be part of the core action framework for HIP-Cuyahoga moving forward			12/31/2018		✗			
Objective 2								
Utilize existing community health assessments to identify, select, and develop an intervention strategy for health issue(s) that involve a coordinated public health and clinical approach			12/31/2016		✗			
Major Activities								
Identify and describe five community health issues occur through reviews of existing CHAs in our County, including early HIP-C work/surveys.		Partners (others conducting thorough reviews and synthesis of themes – Matloub, Craciun,	12/31/2016		✓	✓	✓	✓
Describe evidence-base for addressing each community health issue and underlying determinants		Frank	12/31/2016		✓	✓	✓	✓
Identify knowledge gaps for each issue.			12/31/2016		✗			
Coordinate review with other 3 HIP-C committees to assess areas of overlap.			12/31/2016		✗			
Engage stakeholders from objective 1 in identification of community health issues for future work.			12/31/2016		✗			
Select a priority area(s) for future integrated work.			12/31/2016		✗			
Coordinate with other local, place-based strategies to address identified issues			12/31/2016		✗			
Objective 3								
The committee will engage partners to develop and implement a demonstration project addressing respiratory disease, eg. Pediatric asthma that integrates public health and clinical care in Cuyahoga County			12/31/2016		✗			
Major Activities								

Clinical Health and Public Health	Lead Organization/ Person(s)	Expected Completion Date	Actual Completion Date	2 nd Half 2016	1 st Half 2017	2 nd Half 2017	1 st Half 2018
Develop an executive summary (this implies summary would be inclusive of existing evidence base)	Dearborn/Foreman/Sobolewski/ Allan/Gullet	12/31/2016		✓	✓	✓	✓
Identification and engagement of key stakeholders with content/process knowledge		12/31/2016		✓	✓	✓	✓
funding/value-based payment schemes for services that provide value and improve outcomes		12/31/2016		✓	✓	✓	✓
Obtain organizational commitment from key stakeholders	Dearborn/Foreman/Sobolewski/ Allan	12/31/2016		✓	✓	✓	✓
Identification of funding opportunities for demonstration project (joint visits, PH environmental evaluation, necessary remediation work)	Dearborn/Foreman/Sobolewski/ Allan/Gullet	12/31/2016		✓	✓	✓	✓
Engagement of Medicaid decision-makers at state level (meeting w/state Medicaid director and/or meeting at quarterly Medicaid MD mtgs)	Dearborn/Foreman	12/31/2016		✓	✓	✓	✓
Engagement of potential funding sources (ACOs, QI Institutes, Insurers – 5 Medicaid managed care – quarterly meeting, ?commercial insurers)	Dearborn/Foreman/Sobolewski/ Allan	12/31/2016		✓	✓	✓	✓
Frame and implement demonstration project	Dearborn/Foreman/Sobolewski/ Allan	12/31/2016		✓	✓	✓	✓
Implement demonstration project	Dearborn/Foreman/Sobolewski/ Allan	12/31/2016		●			
Evaluate demonstration project		12/31/2016		✗			
Share results of the project		12/31/2016		✗			
Coordination of Healthy Homes Advisory Council and HIP-Cuyahoga PH-CC Subcommittee	Dearborn/Foreman/Sobolewski/ Allan	12/31/2016		●			
Objective 4							
By December 31, 2016, build public health and health equity training in to the curriculum of health profession students.		12/31/2016		✗			
Major Activities							
HIP-Cuyahoga steering committee participation in SOM curriculum	Gullett	12/31/2016		●			
Evaluation of students' perceptions of health equity and upstream determinants of health		12/31/2016		✗			

Clinical Health and Public Health

Clinical Health and Public Health	Lead Organization/ Person(s)	Expected Completion Date	Actual Completion Date	2 nd Half 2016	1 st Half 2017	2 nd Half 2017	1 st Half 2018
HIP-Cuyahoga steering committee participation in non-SOM health professions curricula		12/31/2016		✘			
HIP-Cuyahoga steering committee participation in health equity capacity building regionally	Gullett/Halko	12/31/2016		✘			