



Updated:
April 2017

Data Dashboard Key	
	Completed
	Ahead
	On Schedule
	Behind

Health Improvement Partnership-Cuyahoga Data Dashboard

Healthy Eating Active Living	Lead Organization/ Person(s)	Expected Completion Date	Actual Completion Date	2 nd Half 2016	1 st Half 2017	2 nd Half 2017	1 st Half 2018
Objective 1							
Increase % of census tracts that have at least one healthy retail option either in the tract or within 1/2 mile of the tract	HIP-C HEAL Sub-Committee	12/31/2016		●			
Major Activities							
Identify census tracts in Cuyahoga County that lack a healthy retail outlets	CHC, PRCHN	12/31/2016		✓	✓	✓	✓
Develop criteria to identify high-need census tracts for targeted healthy retail strategies	HIP-C HEAL Sub-Committee, CHC Team	12/31/2016		✓	✓	✓	✓
Establish definition of "Healthy Retail"	HIP-C HEAL Sub-Committee, CHC Team	12/31/2016		✓	✓	✓	✓
Create an inventory of past and current healthy retail initiatives in Cuyahoga County	HIP-C HEAL Sub-Committee, Healthy Cleveland Sub Comm., Tremont HCS Initiative, CHC Team	12/31/2016		✓	✓	✓	✓
Engage additional stakeholders within priority communities	HIP-C HEAL Sub-Committee, CHC Team	12/31/2016		✓	✓	✓	✓
Identify evidence-based strategies and policy interventions to support expansion of healthy retail options in Cuyahoga County	HIP-C HEAL Sub-Committee, CHC Team	12/31/2016		●			
Identify program partner(s) that can implement identified strategies and provide technical assistance to the healthy retail initiative.	HIP-C HEAL Sub-Committee, CHC Team	12/31/2016		●			

Healthy Eating Active Living	Lead Organization/ Person(s)	Expected Completion Date	Actual Completion Date	2 nd Half 2016	1 st Half 2017	2 nd Half 2017	1 st Half 2018
Host food retail business forums to discuss barriers and opportunities to increase healthy options available in stores.	No Lead Currently Identified; Suggestion to engage new partners to carry out this work (Greater Cleve Ptr/COSE)	12/31/2016		✗			
Engage community and store owners in planning, implementation stages of this initiative to ascertain program is implemented in realistic/culturally sensitive manner	No Lead Identified; Potential to engage players through Sub-Committee work	12/31/2016		●			
Incentivize store owners to stock, promote healthy food options	No Lead Currently Identified; Requires engagement of municipal governments	12/31/2016		●			
Identify current programming in target neighborhoods and align with healthy stores if possible. (E.g cooking class/demo)	HIP-C HEAL Sub-Committee	12/31/2016		●			
Educate public about importance of healthy eating, how/where to eat/prepare healthy foods	No Lead Identified; may need to develop better understanding of the specifics of this activity	12/31/2016		●			
Adopt Ohio Department of Health's Ohio Healthy Retail brand to promote healthy options at retailers.	PRC, ODH, CHC	12/31/2016		✓	✓	✓	✓
Work with local food processing/distributors to utilize processing and packaging of grab and go foods		12/31/2016		●			
Work with Community Development and Economic Development to offer additional services/programs to resource stores		12/31/2016		●			
Objective 2							
Increase the number of Cuyahoga County Communities that adopt complete streets policies	HIP-C HEAL Sub-Committee	12/31/2016		✗			
Major Activities							
Implement Complete & Green Streets practices on streets planned for resurfacing in City of Cleveland	Cleveland Public works, Office of Sustainability, Bike Cleveland, YMCA CIM	12/31/2016		●			
Finalize Complete Streets Tool Kit for Cuyahoga County	County Planning, County Executives Office, County Public Works, Bike Cleveland	12/31/2016		✓	✓	✓	✓

Healthy Eating Active Living	Lead Organization/ Person(s)	Expected Completion Date	Actual Completion Date	2 nd Half 2016	1 st Half 2017	2 nd Half 2017	1 st Half 2018
Conduct targeted trainings in Complete & Green Streets Best Practices	County Planning, County Executives Office, County Public Works, Bike Cleveland, YMCA CIM	12/31/2016		●			
Adoption of Complete Street Policies at local level	Local councils, govern-ing boards	12/31/2016		✗			
Complete District-wide Safe Route to School plans for cities of Cleveland & Euclid	Cleveland Metropolitan School District; City Planning, Office of Sustainability, Healthy Cleveland Initiative, Euclid Public School District, Bike Cleveland, County Planning, CCBH HIP-C	12/31/2016		●			
Develop plan for a network of protected bike facilities in Cuyahoga County	Bike Cleveland, YMCA CIM, NOACA, Cleveland Metroparks, County Planning, Cleveland Office of Sustainability	12/31/2016		●			
Construction of pilot network of protected bike facilities	Cleveland Public Works/Traffic Engineering; Suburban Public Works/Traffic Engineers	12/31/2016		✗			
Objective 3							
Increase the number of census tracts that have at least one shared use agreement either in the tract or within 1/2 mile of the tract		12/31/2016		●			
Major Activities							
Organize, advertise and deliver training to build capacity among community-serving governmental and non-government institutions on how to develop, implement and evaluate shared used agreements	PRC, CHC	12/31/2016		✓	✓	✓	✓
Develop Shared Use Local Resource Guide, locally branded materials to assist in developing and implementing SUAs, including model policies, local data, local success stories, and opportunities for technical asst.	PRC, CHC	12/31/2016		✓	✓	✓	✓
Collect and map data to identify potential shared use facilities, such as school building, parks, churches, and recreation facilities.	PRC, CHC	12/31/2016		✓	✓	✓	✓

Healthy Eating Active Living	Lead Organization/ Person(s)	Expected Completion Date	Actual Completion Date	2nd Half 2016	1st Half 2017	2nd Half 2017	1st Half 2018
Resident teams review community asset maps and provide feedback, input and interpretation. Identify opportunities to promote physical activity through SUAs	PRC	12/31/2016		✓	✓	✓	✓
Engage resident team in advocating for prioritized SUAs. Draw from organizational resources in consortium to move prioritized PA opportunities to action.	PRC, CHC, Creating Greater Destinies	12/31/2016		✓	✓	✓	✓
Develop and implement community-specific materials to market and communicate shared use opportunities to target community	PRC, CHC, Creating Greater Destinies	12/31/2016		●			
With input from resident teams and community org partners, develop and implement sustainability plan focused on leveraging existing funds, establishing policy, and maintaining environmental and systems change.	HIP-C HEAL Sub-Committee, CHC, Healthy Cleveland Active Living Committee	12/31/2016		●			